AGENDA BILL APPROVAL FORM

Agenda Subject: Final Pay Estimate to Contract 07-18 Date: February 20, 2009
Department: Attachments: Budget Status Sheet, | Budget Impact:
Public Works Final Pay Estimate No. 5 and Project | $0

Vicinity Map

Administrative Recommendation:

City Council approve Final Pay Estimate No. 5 to Contract No. 07-18 in the amount of $12,720.00, for a
total contract amount of $175,445.88, with GMT Inc., and accept construction of Project No. CP0732,
2007 Citywide Manhole Ring & Cover Replacement.

Background Summary:

This project repaired damaged roadway around sanitary sewer and storm drain manholes and replaced
manhole rings and covers throughout the City, to improve problem locations and slow the deterioration of
the road. The initial contract consisted of 65 structures. See the attached map.

Change Order No. 1 increased the number of ring and cover replacements to include structures that were
identified as needing repair after the contract was signed. In all, 37 storm structures, 42 sewer structures,
and one water structure were repaired by the contractor in the course of the project.

Funding for the project included $108,000 from the 431 Sewer Fund and $94,000 from the 432 Storm
Fund.

W0302-7
04.6.3 CP0732
Reviewed by Council & Committees: Reviewed by Departments & Divisions:
] Arts Commission COUNCIL COMMITTEES: [ Building O M&0
[ Airport O Finance O Cemetery O Mayor
[ Hearing Examiner 3 Municipal Serv. [ Finance [0 Parks
[0 Human Services O Planning & CD O Fire [J Pianning
[ Park Board BJPublic Works O Legal O Police
[J Planning Comm. O Other X Public Works [0 Human Resources
Action:
Committee Approval: OYes [dNo
Council Approval: [yes [No Call for Public Hearing ___ /___/
Referred to Until I/
Tabled until __/__J
Councilmember: Wagner Staff: Dowdy
Meeting Date: March 2, 2009 item Number: V.C.5

AUBURN * MORE THAN YOU IMAGINED




BUDGET STATUS SHEET

Project No: CP0732 Project Title: 2007 Citywide Manhole Ring & Cover Replacement Project
Project Manager: Fritz Timm, PE

(O Project Initiation
Initiation Date: July 23, 2007 (O Permision to Advertise Date: February 20, 2009
Advertisement Date: August 13, 2007 O Contract Award
Award Date: September 4, 2007 (O Change Order Approval

@® Contract Final Acceptance

The "Future Years" column indicates the projected amount to be requested in future budgets.

Funds Budgeted (Funds Available)

Funding 2007 2008 2009 Future Years Total
431 Fund - Sewer (Portion of Sewer 6,846 95614 5,390 107,850
Replacement Program) 0
432 Fund - Storm (Portion of Storm 8,035 81,450 4,590 94,075
Replacement Program)
Total 14,881 177,064 9,980 0 201,925
Estimated Cost (Funds Needed)
Activity 2007 2008 2009 Future Years Total
Design Engineering - City Costs 9,666 9,666
Construction Contract Bid 157,451 13,865 171,316
Change Order #1 8,315 8,315
Line Item Changes (4,185) (4,185)
Construction Engineering - City Costs 5215 11,298 300 16,813
Total 14,881 177,064 9,980 0 201,925
431 Sewer Budget Status
2007 2008 2009 Future Years Total
*431 Funds Budgeted () (6,846) (95,614) (5,390) 0 (107,850)
431 Funds Needed 6,846 95,614 5,390 0 107,850
*431 Fund Project Contingency () 0 0 0 0 0
431 Funds Required 0 0 0 0 0
432 Storm Budget Status
2007 2008 2009 Future Years Total
*432 Funds Budgeted () (8,035) (81,450) (4,590) 0 (94,075)
432 Funds Needed 8,035 . 81,450 4,590 0 94,075
*432 Fund Project Contingency () 0 0 0 0 0
432 Funds Required 0 0 0 0 0
* (#) in the Budget Status Sections indicates Money the City has available.
W0302-7A 10f 1
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